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ADVERTISEMENT FOR BIDS

BIDDING & CONTRACT REQUIREMENTS

Document 00030 — Advertisement for Bids
Village of Norridge will receive sealed bids for:

Former Divine Savior Parish
7740 West Montrose Ave
Norridge, Illinois

PROJECT DESCRIPTION: Removal of Asbestos Containing Pipe Insulation, Mudded Pipe Joints,
Window Caulk, Asbestos Floor Tile and its associated Mastic, etc. from buildings at former
Divine Savior Parish.

TRADE BID DATE/TIME

ASBESTOS ABATEMENT May 01, 2025 10:00 am Central Time

BID MAILING LOCATION:

Mr. Daniel Tannhauser
Village of Norridge
4000 N. Olcott Ave.
Norridge, Illinois 60706

Obtain Plans From:

Environmental Group Services Ltd.
557 West Polk Street, Suite 201
Chicago, lllinois 60607

Attn: Luis Salgado

3124471200 X 321

Luis@egsl.com

Refundable Plan Deposit: NA

Pre-Bid Meeting: Mandatory
April 17,2025 10:00 am Central Time
7740 West Montrose Ave
Norridge, lllinois 60706

INFORMATION TO BIDDERS

1. Bidders must be licensed lllinois Department of Public Health Asbestos Contractors.

2. All contractors and subcontractors are required to pay prevailing wages as determined by the
Illinois Department of Labor

3. No progress payment will be issued until 30 days after the completion of the project
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INSTRUCTIONS FOR BIDDERS

The work is to be performed at:
Former Divine Savior Parish, 7740 North Montrose Norridge, lllinois, Cook County
The Bids must be submitted to:

Location: Village of Norridge
4000 N. Olcott Ave.
Norridge, lllinois 60706

Due Date: May 01, 2025
Time: 10:00 AM Central Time

SCOPE

The work includes removal and disposal of various asbestos containing building materials (ACBM)
including Plaster Ceilings, VAT/Black Mastic, Thermal System Insulation, Window Caulk, etc. from
Buildings A,B, and C (Convent, Church/School, and Rectory, respectively) as identified in enclosed
Asbestos Building Inspection Report. THE CONTRACTOR IS REPONSIBLE TO DEMO ANY WALLS
OR BARRIERS TO ACCESS ANY HIDDEN ACBM TO ABATE.

BASE BID:

The work includes removal/disposal of all ACBMs from the aforementioned structures as
identified in the enclosed diagrams (report).

The Time Schedule for Abatement Work is very critical. When submitting a bid, the Contractor
agrees they can meet the completion requirements. The bidder agrees they have adequate staff
and financial resources to complete the project on time. They further agrees they have included
any premium or overtime wages necessary to have workers on overtime, multiple working shifts,
holidays, weekends or any other arrangement to adequately man the projects to meet the
schedule. The Contractor further agrees they will place a Job Superintendent from their staff
fulltime on the project. Full time is forty hours minimum. This person must be adequately trained
and skilled to manage the project. Failure to maintain a fulltime Project Superintendent on the
site from start to final acceptance will be reason for the Owner to deduct from the contract
amount all costs of services if the Owner and/or Consultant decide any other services are
required to complete the project in an orderly and timely manner.

There are Penalty Provisions on this project, which are described later and will be included in the
Owner/contractor Agreement
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3. GENERAL

The Contractor shall supply all labor, transportation, apparatus, scaffolding and any tools
necessary for the completion of the work, maintain and remove temporary equipment, and
construct in excellent and workmanlike manner the complete work and everything properly
incidental thereto as stated in the contract documents or reasonable implied therefrom. It is not
the intent of the contract documents to set forth in detail every item necessary for the
construction of this project. Contractor must be qualified for this work and must, without
direction, furnish and install everything necessary to provide construction complete and in
acceptable order ready for use without additional work. All parts must be coordinated, complete,
and ready to operate and delivered to the Owner in new condition. Each Contractor shall
coordinate their work with any and all other trades and Contractors on the site. Their work shall
be performed in a timely fashion to meet the project time schedule for all work.

4. BIDDING DOCUMENTS

a. Bid Form (Proposal)

b. Bid Security

c. Instructions to Bidders

d. General Conditions

e. Supplementary General Conditions

f. Specifications

g. Asbestos Building Inspection Report
5. LIST OF DRAWINGS

a. Not Applicable
6. CONTRACTOR REQUIREMENTS

All interested Bidders shall meet the following requirements in order to bid this project:

a. Minimum bonding capacity by Contractor - $1,000,000.00. The bonding company must
be licensed in the State of lllinois.

b. Contractors bidding the work shall have their own place of business, equipment, staff,
manpower, etc. required for the type of work they are licensed to perform. The office
must be located in the Chicago Metropolitan Area.

c. The Contractor must exhibit experience in managing a similar project to the size and
scope of this project. This experience would illustrate working with local labor pools and
contractors of the area. This experience should show that the size of the contractor and
subcontractors is such that they can maintain a work force of the technical experience
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and size to complete the project in a timely and orderly manner.

d. Contractors bidding the work shall be able to meet the necessary insurance limits
required by Contract Documents. The insurance company shall be acceptable to Owner.
(See Supplementary General Conditions for insurance.)

e. The successful contractor shall submit to the Owner a list of his subcontractors not listed
on their bid form for review and approval by the Owner within three days after being
notified that their bid has been accepted.

f. Contractor shall submit the AIA Document A305 with their bids.

g. The Contractor shall be approved to do asbestos abatement work by the lllinois
Department of Public Health.

h. Bidders must attend the mandatory Pre-bid Meeting.

i. Bidders must submit proof of a sexual harassment policy.

PROPOSAL (BID) INSTRUCTIONS

7.1  GENERAL

A Bid, (and one additional copy) as listed below, shall be received for this work only in a sealed
opaque envelope bearing the following inscription:

2025 ASBESTOS ABATEMENT

Bearing the name of the bidder also. All bids will be firm for a period of sixty days from the date
of the Bid Opening.

FORMER DIVINE SAVIOR PARISH
7740 West Montrose

Norridge, lllinois

Bids shall be opened at the time noted in the Advertisement for Bids. No bids will be accepted
after this time.

No oral, telephonic, telegraphic or facsimile proposal will be considered. Proposals shall be

signed by the bidder, giving their full name and business address, and stating whether individual,
partnership or corporation.
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Erasures or other changes on the Bid Form will be noted by the signature of the bidder.

Each bidder shall fill in all the blanks on the proposal form furnished.

All quotations shall be signed in words and figures; and in case of discrepancy between the
amount stated in words and the amount stated in figures, the amount stated in words shall
govern.

All overtime or extra costs for working within the specified time limitations must be included in
the proposal. The Owner will not pay for any premiums on wages.

Prices quoted shall include all charges for packing, transportation, and delivery to the building.

The signing of these Bid Forms shall be construed as acceptance of all provisions contained
herein.

All proposals shall be submitted with each space properly completed. The special attention of
bidders is directed to the policy that no claim for relief because of errors or omissions in the
bidding will be considered, and bidders will be held strictly to the proposals as submitted. Should
a bidder find any discrepancies in or omissions from any of the documents, or be in doubt as to
their meanings, they shall advise the Consultant, who will issue the necessary clarifications to all
prospective bidders by means of Addenda.

7.2 INTERPRETATION OF CONTRACT DOCUMENTS PRELIMINARY TO THE SUBMISSION OF

IDS

o

If any person contemplating submitting a bid for the proposed contract is in doubt as to the true
meaning of any part of the plans, specifications or other bidding documents, they may submit to
the Consultant a written request for an interpretation thereof. The person submitting the
request will be responsible for its prompt delivery.

Any interpretation of the proposed documents will be made only by an Addendum duly issued,
and a copy of such Addendum will be mailed, telephoned or delivered to each person issued a
set of such contract documents by the Consultant or Owner and to such other prospective
bidders as have requested that they be furnished with a copy of each Addendum. The consultant
is not responsible if a bidder has not received an Addendum. It is the responsibility of each bidder
to keep himself informed of current bidding information.

When the consultant issues addenda, it is the Bidder's responsibility to copy and insert them into
the Bid Documents they have obtained from the Consultant or Owner.

7.3 PERMITS AND FEES

All permits, licenses, tap-on fees, tie-in fees, and any other fees shall be included in the bid.
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7.4  EXCEPTIONS

Any deviation, clarification or exception to these bid documents could be cause for rejection of
your bid. Under the State Bidding Laws, exceptions to the bid could be cause for disqualification
of the bidder.

7.5 BID SECURITY

Bids shall be accompanied by a Bid Security as noted in the Advertisement for bids. Such Bid
Security shall be in the form of a certified check or Bid Bond in the amount of 10% of the Proposal.
All checks and Bonds shall be made in favor of the Owner. Failure to submit the proper form and
amount of bid Security may result in rejection of the bid.

The bidder agrees that the proceeds of the Bid Security will become the property of the Owner
if for any reason the bidder withdraws their bid prior to the time period noted in the Bid Form.
The defaulting bidder shall pay the Owner all costs, which exceed the amount of their bid for
procuring the performance for the work required by the bidding documents. Such costs include,
but are not limited to, additional advertising and architectural and engineering services.

7.5A BID ALLOWANCE

The Contractor shall include in the Contract Sum an Allowance as stated in the Contract
Documents. Items covered by allowances shall be supplied for such amounts and by such persons
or entities as the Owner may direct, but the Contractor shall not be required to employ persons
or entities against which the Contractor makes reasonable objection. Unless otherwise provided
in the Contract Documents:

1. Allowances shall cover the cost to the Contractor of materials and equipment delivered
at the site and all required taxes, less applicable trade discounts;

2. Contractor's costs for unloading and handling at the site, labor, installation costs,
overhead, profit and other expenses contemplated for stated allowance amounts shall be
included in the Contract Sum and not in the allowances;

3. Whenever costs are more than or less than allowances, the Contract Sum shall be
adjusted accordingly by Change Order. The amount of the Change Order shall reflect (1)
the difference between actual costs and the allowances and (2) changes in Contractor's
costs.

4. Materials and equipment under an allowance shall be selected by the Owner with

reasonable promptness. The Bid Allowance shall be accompanied with the Bids, in the
amount of 10% of the Proposal.
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7.6 CONFIRMATION OF ADDENDA

It is the responsibility of each Contractor to determine if any Addenda have been issued by
contacting the office of the Consultant (312) 447.1200. Ex. 321 (luis@egsl.com).

7.7 BIDDER'S RESPONSIBILITY FOR CONDITIONS OF WORK AT SITE

Each bidder shall inform himself of the conditions under which the work is to be performed, the
site of the work, the obstacles which may be encountered and all other relevant matters
concerning the work to be performed; also, the bidder, if awarded the contract, shall not be
allowed any extra compensation by reason of any matter or thing concerning which such bidder
might have fully informed himself prior to the bidding.

8. TIME SCHEDULE

The Contractor is required to begin their work starting May 19, 2025
The Contractor is required to complete their work ending: June 19, 2025.

The Contractor will be allowed to work in the building 24 hours a day, seven days a week, unless
otherwise noted. Therefore, work crews must be of a size capable to meet the time schedule.
Notice of work schedule needs to be provided to the Owner 24 hours in advance.

Final cleaning shall mean asbestos has been removed; the area has passed a visual inspection
and clean air tests to the satisfaction of the Owner and Consultant.

The Contractor agrees that by submitting a bid, he realized they might need to work multiple
shifts, weekends and holidays. All premium wages are included in the bid.

9. PROJECT VISITATION SCHEDULE
The only other time that Contractors will be able to visit the site will be on April 17, 2025. No
other time will be available for the Contractors to visit the building.

10. PRE-BID MEETING

There will be a mandatory Pre-bid Meeting for all Contractors on:

Date: April 17,2025
Time: 10:00 AM Central Standard Time
Location: Former Divine Savior Parish

7740 West Montrose, Norridge, lllinois

The purpose of the Pre-bid Meeting is to review the project and answer questions. Contractors
who are interested in submitting a bid must attend this meeting.
11. RESERVATION OF RIGHTS BY THE VILLAGE
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The Owner reserves the right to reject any or all bids, to waive irregularities, and to accept that
bid which is considered to be in the best interests of the Owner. Any such decision shall be
considered final. The Owner reserves the right to set aside a bid from a Contractor who, in the
Owner's opinion, does not exhibit past experience equal to the size and scope of this project.

The Board reserves the right to award each item to different bidders or all items to a single bidder
unless otherwise noted on bid request, and to determine whether in the opinion of the Board of
Education: (1) an equal or alternate is a satisfactory substitute, (2) an early delivery date is
entitled to more consideration than price, (3) an earlier delivery date is to be disregarded
because of the reputation of the bidder for not meeting delivery dates, (4) a bidder is determined
not to be a responsible bidder and should be disregarded, and (5) what exceptions or deviations
from written specifications will be accepted.

12. STATUTORY REQUIREMENTS

All applicable Federal and State laws, and the rules and regulations of all authorities having
jurisdiction over construction of the project, shall apply to the contract throughout, and they will
be deemed to be included in the contract the same as though written therein in full. This includes
all current regulations with respect to paying the prevailing wage which shall be incorporated
into this project.

Purchases of building materials for incorporation into this project are exempt from the lllinois
Retailer's Occupation Tax and Use Tax (Sales Tax). The bidder shall exclude such taxes from
consideration in preparing their bid.

13. NOTICE OF AWARD

The contract shall be deemed as having been awarded when formal notice of award shall have
been duly served upon the intended awardee by some officer or agent of the Owner authorized
to give such notice. Such notice shall be in writing. The Village at its own discretion may award
the project to the contractor, which they believe “Most Qualified” for the project.

14. POST AWARD REQUIREMENTS

Within ten (10) days after receiving the contract for signature, the Contractor must furnish the
Consultant:

Performance Bond

Labor and Material Payment Bond

Certificate of Insurance. Refer to Page 43 (last) of this document for requirements.

A statement of costs for each major item of work or supplier.

1. This statement shall note what work shall be performed by the Contractor and
what shall be performed by their subcontractors.

O o T o
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14.1 COMMENCEMENT OF THE WORK

The Contractor shall purchase and accept delivery thereon of all materials needed to complete
their work. The actual work shall be started as noted in the Project Schedule. This work shall be
carried on continuously to completion at the earliest possible date thereafter within the limits of
the schedule.

If weather does not permit the actual construction to commence, or during construction if
weather interferes with the process, the Contractor shall work on every day that conditions are

reasonably acceptable to do so.

14.2 COORDINATION AND PROJECT SUPERVISION

Each Contractor and Subcontractor must coordinate their work with all trades. They must
cooperate to permit interfacing of systems. The project must be managed and supervised by a
competent individual at all times from the contracting company. They must develop a schedule
conforming to time limitations noted in these specifications.

14.3 PROGRESS PAYMENTS

Based upon Applications for Payment submitted to the Consultant by the Contractor and
Certificates for Payment issued by the Consultant, the Owner shall make progress payments on
account of the Contract Sum to the Contractor as provided in the contract documents as follows:

Provided an Application for Payment is received by the Consultant not later than the last day of
a month, the Owner shall make payment to the Contractor not later than sixty days after
receiving the Application for Payment. If the Consultant receives an Application for Payment
after the application date fixed above, payment shall be made by the Owner not later than ninety
days after the Consultant receives the Application for Payment.

Ninety percent (90%) of the portion of the Contract Sum properly allocable to labor, materials,
and equipment incorporated in the work and seventy-five percent (75%) of the portion of the
Contract Sum properly allocable to materials and equipment properly stored at the site or at
some other location agreed upon in writing for the period covered by the Application for
Payment, less the aggregate of previous payments made by the Owner. All waivers from
subcontractors shall accompany the payment request. The Owner, at their option, may exclude
the payment of materials not stored on the construction site.

Payment request shall be submitted on AIA Document 702 with AIA G703 Schedule of Values
Sheet. All subcontractors and suppliers shall be listed with their respective amounts.

Payments to the Contractor shall be made for materials properly delivered and stored at the site
or in the Contractor's warehouse and all materials properly insured by the Contractor who is
responsible. A copy of the paid receipt and confirmation of materials stored in the Contractor's
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warehouse will be required.

144 PERFORMANCE AND LABOR AND MATERIAL PAYMENT BONDS

Within ten (10) days of the date of the Notice of Award, the successful Contractor shall enter into
a formal contract with the Owner and shall provide a Performance Bond, Labor, and Material
Payment Bond, each in the full amount of the contract. The bonds shall be in accordance with
AIA Documents A311. The Contractor shall pay the cost of premiums for said bonds.

The bonds shall be signed and sealed by an authorized representative of the bonding company
and an authorized officer or representative of the Contractor, and a certificate of the authority
of those signing the bonds, if not officers, shall be attached thereto.

The Performance Bond and the Labor and Material Payment Bond shall guarantee the
performance of the duties placed on the Contractor by the prevailing Wage Act, as well as all
other duties undertaken by him pursuant to the contract with the Owner, and shall indemnify
the Owner from any liability of loss resulting to the Owner from failure of the Contractor fully to
perform each or all of said duties. The Performance Bond and the Labor and Material Payment
Bond shall be deemed to cover all such duties.

The Performance Bond and the Labor and material Payment Bond herein provided shall be placed
with a surety company or companies having a policyholders' rating not lower than "A" and a
financial rating not lower than "B-V" in Best's Insurance Guide (current edition). Company must
be licensed in the State of lllinois and shall show evidence of same.

14.5 PROTECTIVE PRECAUTIONS

The Contractor, upon receiving contract acceptance or letter of intent, shall be able to proceed
with work immediately after the published start date, subject to the following conditions.

a) Submit, discuss and obtain approval of the proposed schedule of work from the Owner
and  the Consultant.

b) Every precaution must be taken to prevent any damage, loss or injury to any person, or
to any property of the Owner.

c) All utilities on the properties shall be kept in proper operating conditions at all times.
Should there be a need to temporarily disconnect any system, the Contractor shall notify
(in writing) the following agencies, when the existing system is going to be inoperative,
and that the building will be without a particular service for a period not to exceed one
(1) day. Give a minimum of two day notice to Owner.

1. Superintendent of the County Educational Service Region.
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2. The Fire Department

3. Owner.

4. Consultant.

5. Any other agency or department appropriate or responsible for a specific service.
d) The same notification shall be provided by the Contractor, if any of the other utilities will

temporarily inoperative.

e) It is mandatory that the fire lanes be kept free of any obstructions at all times, unless
otherwise authorized by the Owner and the Fire Department.

f) Parking for construction workers will be in areas as discussed with and designated by
Owner, and must be strictly adhered to.

g) All fire alarms, security alarm, and any other type of protection system MUST BE operable
at all times when the buildings are occupied or could be occupied. If one of the systems
is down, the fire department, Owner, etc., must be notified. The Contractor is responsible
for monitoring and maintaining these systems in an operable and safe condition at all
times.

14.6 PERFORMANCE

The Contractor may be required to attend meetings with the Owner to report on construction
progress. The Owner or Consultant shall request attendance, and failure to attend will be reason
to delay payment request.

15. OWNER/CONTRACTOR INCLUSION

The following shall be included and a part of the Owner/Contractor Agreement for this project.
The Contractor is solely responsible for the safety of all workers on this project.

A provision shall be included in the contract with the Contractor and Owner which provides: (1)
that the Contractor shall defend and indemnify the Consultant and their consultants against any
action or claim brought under the Structural Work Act of the State of lllinois to the full extent
permitted by law, but not for an amount of damages for which the Consultant and/or their
consultants have been found guilty of negligence; and (2) that the Contractor shall purchase and
maintain insurance covering liability for claims brought under the Structural Work Act of the State
of lllinois for the benefit of themselves and the Consultant and their consultants in settlement
of, or as damages for, any claims brought under that Act. Such insurance shall be for not less
than the greatest amount of liability insurance specified in the Contract Documents. This shall
not limit any other contractual obligations of the Contractor, Subcontractors or the parties hereto
to indemnify or provide insurance for the benefit of any other party. If any part of this paragraph
be deemed invalid by any court, then that part shall be deleted and the remainder of this
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paragraph shall continue in full force.

16. FAILURE OF THE CONTRACTOR TO ADEQUATELY MANAGE THEIR PROJECT TO A TIMELY
COMPLETION

The Contractor agrees, by submitting a bid, that he accepts responsibility to pay the Consultant
for their services at $100.00 per hour for the Consultant's time spent before or after the required
completion date. This is for time required by the Consultant to expedite the Contractor's efforts
because he is not completing in an orderly and timely manner.

Payment for architectural services of preparing a single punch list and final walk-through are not
the responsibility of the Contractor.

The Contractor agrees, by submitting a bid that the Owner has the right to deduct from the
Contractor's payment for the additional time of the Consultant.

17. DRAWING DEPOSITS AND RETURN OF BID DOCUMENTS

Not Applicable

18. PENALTY PROVISIONS - PROJECT COMPLETION

Time is of the essence on this project and completion is extremely critical. Completion in general
is defined as all work required and included in the Bid Documents, Specifications, Drawings,
including clean-up, restoration, acceptable visual inspections, completion of change orders
approved by the Owner, Consultant and Contractor and do not add days to the construction
calendar.

The Contractor agrees that by submitting a bid, they realize they may need to work multiple
shifts, weekends, and holidays. All premium wages are included in their bid.

Days are noted as calendar days. The Contractor has full access to the site every day for 24 hours
including weekends and holidays.

The Consultant and Owner will determining if the Contractor has met the deadline for this project
and the Consultant and Owner's decision on this is final.

Final cleaning completed is to include a minimum of 24 hours turn-around-time for transmission
electron microscopy test results within the time schedule before the dates of completion.
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19. NO ASBESTOS PRODUCTS IN THIS PROJECT

No forms or types of asbestos or asbestos containing products are permitted in this building
project. By submitting a proposal and constructing this project the prime contractors and
subcontractors, supplies, etc. guarantee that no asbestos containing products are being included.

20. CERTIFICATION OF COMPLIANCE WITH ARTICLE 33E OF THE CRIMINAL CODE OF 1961

By signing and submitting the Bid Form to the Owner, the contractor/vendor certifies that the
contractor is not barred from bidding on the contract as a result of a conviction for either bid-
rigging or bid rotating under Article 33E of the Criminal Code of 1961.

21. FULLTIME SUPERINTENDENT

The Contractor will provide a minimum of one fulltime Abatement Superintendent at the project
from the start of construction to Final Acceptance. Fulltime is a minimum of eight (8) hours per
work shift. The superintendent must be at the site fulltime.

22.  NEGATIVE AIR PATENT

Omitted

23. ASBESTOS CONTRACTOR'S INDEMNIFICATION

The Owner will not participate in the Asbestos Indemnification Fund. The Contractor is to provide
insurance coverage as described in the Supplementary General Conditions.

24, WORK SEQUENCE

A. The Work shall be conducted in the following phases:

1. Commencement of Work (May 19-June 10, 2025)
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BID FORM

Bid to: Village of Norridge
4000 N. Olcott Ave.
Norridge, lllinois 60706

Date:

Bidder Name:

Contact:

Address:

Telephone:

Project:

I acknowledge receipt of the following Addenda:

No. Date
No. Date
No. Date

| agree to the following:

A. To hold this bid open until ninety (90) calendar days after the date of Bid Opening if the
bid is awarded by May 01, 2025.

B. To accept the provisions of the Instruction to Bidders regarding disposition of Bid Security.
C. | have examined the site conditions and all bidding documents.

D. To enter into and execute a contract with the Owner if awarded on the basis of this Bid.
E. To furnish Insurance required by the Bidding Documents.

F. To accomplish the work in accordance with the contract and construction documents.

G. To provide the required Performance Bond and Labor and Materials bond in an amount

equal to 100% of the contract base bid total.

H. To provide full coordination and supervision of all subcontractors, suppliers, expedite
work, management of payment requests, and general administration of project.
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l. By signing and submitting the Bid Form to the Owner, the contractor/vendor certifies that
the contractor is not barred from bidding on the contract as a result of a conviction for
either bid-rigging or bid rotating under Article 33E of the Criminal code of 1961.

J. Bidder will name the consultant as "Additional Insured" on the contractor's General
Liability Policy as required in the Supplementary General Conditions.

Bid Security for $ in the form of
Is enclosed.

BASE BID:

The bidder agrees to perform all the specified work as set forth in the Bidding Documents for the
sum of:

Removal and disposal of ALL ACBMs from the three (3) structures as identified in the enclosed
Asbestos Building Inspection Report):

Total Base Bid (Asbestos Abatement) DOLLARS S
Contingency Allowance (10% of Total Asbestos Abatement) DOLLARS S
Grand Total DOLLARS

Bidder understands that it is the intent of the Owner to award one General Lump Sum Contract
for all the work on the above project. Bidder must quote on all items called for in the Bid
Proposal.

Bidder understands that it is the intent of the Owner to award one General Lump Sum Contract
for all the work on the above project. Bidder must quote on all items called for as well as the

Alternate Bid Proposal.

LIST OF REFERENCES - CONSTRUCTION PROJECTS

This list is required to consist of Construction Projects of similar size and cost. The list of projects
should be located as near to project site as possible.

Name of Project (Owner)
Location

Cost

Date Completed

Contact Person (Owner)
Telephone (Owner)
Consultant/Engineer
Telephone (Consultant)
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Name of Project (Owner)
Location

Cost

Date Completed

Contact Person (Owner)
Telephone (Owner)
Consultant/Engineer
Telephone (Consultant)

Name of Project (Owner)
Location

Cost

Date Completed

Contact Person (Owner)
Telephone (Owner)
Consultant/Engineer
Telephone (Consultant)
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SIGNATURE SHEET

If an Individual:
Signature of Bidder

Name of Individual

If a Co-Partnership:
Signature of Bidder

Name of Individual

If a Corporation:
Name of Corporation
State of Corporation
Signature of Officer
Name of Individual
President:

Treasurer:

Attest

(Seal)

(Seal)

(Seal)

EGSL NO.: 2503396
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CONTRACTOR'S CERTIFICATION
BID PROPOSAL

, as part of its bid on

(Name of Contractor)
for to ,
(general description of item(s) bid on) (Name of governmental body)

Hereby certifies that said contractor is not barred from bidding on the aforementioned contract
as a result of a violation of either Section 33E-3 or 33E-4 of Article 33E of Chapter 38 of the lllinois
Revised Statutes.

By:
Authorized Agent of Contractor

Subscribed and sworn to
Before me this
day of , 2025.

Notary Public
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DIVISION 1 - GENERAL REQUIREMENTS

Section 01000 - General

LOCAL CODES
Each Contractor has specified and applicable codes and standards. If conflict between codes or
standards and drawings, specifications or addenda requirements, the more stringent

requirements shall govern.

ENVIRONMENTAL CONTROL

The Contractor shall comply with all applicable federal, state, and local laws, regulations,
ordinances, codes for standards concerning environmental control. Particular attention shall be
given, without limitation, to:

1. Reduction of air pollution by control of refuse burning (if permitted), minimization of dust,
containment of chemical vapors, control of engine exhaust gases, and control of smoke

from temporary heaters.

2. Reduction of water pollution by control of sanitary facilities, proper storage of fuels and
other potential contaminants, and prevention of siltation from land erosion.

3. Minimization of noise levels.

4, Proper and legal disposal, off site unless otherwise provided, of waste and soil resulting
from construction activities.

SUBSTITUTIONS ("OR EQUAL")

The Contractor or any Subcontractor's Proposal shall be based upon the materials, equipment,
or processes specifically named in the contract Documents. The word "processes" as used herein
includes methods or systems of construction.

Products are generally specified by ASTM or other reference standard, and/or by manufacturer's
name and model number or trade name. When specified only by reference standard, the
contractor may select any product meeting this standard, by any manufacturer. When several
products or manufacturers are specified as being equally acceptable, the Contractor has the
option of using any product and manufacturer combination listed.
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Before the Pre-bid Meeting, or in the absence thereof 10 days prior to the Bid Opening, the
Owner and Consultant will consider a formal request for the substitution of products in place of
those specified under the following conditions:

1. The request is accompanied by complete data on the proposed substitution
substantiating compliance with the Contract Documents, including product
identification and description, performance and test data, references and samples
where applicable, and an itemized comparison of the proposed substitution with the
products specified with data relating to contract Time Schedule, design and artistic
effect where applicable, and its relationship to separate contracts.

2. The request is accompanied by accurate cost data on the proposed substitution in
comparison with the product specified, whether or not modification of the Contract
Sum is to be a consideration.

Request for substitution based on paragraph above, when forwarded by the Contractor to the
Consultant, are understood to mean that the Contractor:

1. Represents that he has personally investigated the proposed substitute product and
determined that it is equal or superior in all respects to that specified;

2. Will provide the same guarantee for the substitution that he would for that specified;

3. Certifies that the cost data presented is complete and includes all related costs under this
contract, but excludes costs under separate contracts and the Consultant's re-design cost,
and that he waives all claims for additional costs related to the substitution which
subsequently become apparent; and

4, Will coordinate the installation of the accepted substitute, making such changes as may
be required for the work to be completed in all respects.

The Owner and Consultant do not have to consider substitutions after the Pre-bid Meeting. No
substitutions shall be made unless acceptable to the Owner and Consultant in writing.

TEMPORARY SERVICES

1. Contractor may extend out from the building any necessary power.

2. No water is available from the building.

4, Contractor will provide their own temporary office and phone, if needed or required.
5. Contractor will remove all temporary facilities upon completion of the project.
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CONSTRUCTION SCHEDULE AND SHOP DRAWING SCHEDULE

The Contractor, within 14 calendar days from the contract date, shall prepare and submit for the
Consultant's review an estimated construction Schedule for the Work. The Construction
Schedule shall be related to the entire project to the extent required by the Contract Documents.
This schedule shall indicate the dates for the starting and completion of the various stages of
construction and shall be revised as required by the conditions of the work, subject to the
Owner's approval.

The Construction Schedule shall be coordinated with the "Schedule for Submission of Shop
Drawings" called for in Section "Shop Drawings, Product Data and Samples". Both schedules
shall be submitted at the same time.

If the work falls behind the approved construction Schedule, the Owner shall have the authority
to direct the Contractor to perform overtime work and holiday work, with affected
subcontractors, to maintain the schedule. This work shall be performed at no additional cost to
the Owner.

The Contractor and all Subcontractors, suppliers and manufacturers shall schedule materials,
deliveries and installations to conform with the Schedule and provisions to this effect shall be
included in all subcontracts.

It is understood and agreed by all the Contractors that the materials, tools, equipment, building
or work is entirely at their risk until it is completed. The Owner assumes no responsibility for the
loss by theft or damage.

The Owner and other contractors may be working at the site during the performance of the
contract. The Owner reserves the tight to direct the Contractor to schedule the order of this
work in such a manner as to not unreasonably interfere with the performance by the Owner and
other Contractors.

CONTRACTOR INSPECTION

The Contractor shall inspect and supervise the work to be assured that the work is performed in
accordance with contract requirements.

The Contractor shall reject or stop portions of the work, which are not in accordance with
contract requirements.

By requesting the Final Payment, each prime Contractor certifies that they have performed their
work in compliance with the specifications and drawings.
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CLEANING

The premises and the job site shall be maintained in a neat and orderly condition and kept free
from accumulations of waste materials and rubbish during the entire construction period,
removing all crates, cartons and other flammable waste materials or trash from the working areas
as required.

The Contractor shall be responsible for the general cleaning and maintenance of the premises
and the job and the coordination and direction of the clean-up of all their Subcontractors. If the
premises and job site are not maintained properly, the Owner may have any accumulations of
waste materials or trash removed and charges the cost to the Contractor responsible therefor.
If responsibility cannot be determined, the cost shall be prorated among Contractors.

Pipe and duct shafts, chases, furred spaces, and similar spaces which are generally unfinished,
shall be cleaned by each Contractor as they finish their work and left free from rubbish, loose
plaster, mortar drippings, extraneous construction materials, dirt and dust before preliminary
inspection of the work.

All areas of the building in which painting and finishing work is to be performed shall be cleaned
throughout just prior to the start of this work, and these areas shall be maintained in satisfactory
clean condition for painting and finish. This cleaning shall include the removal of trash and
rubbish from these areas; broom cleaning of floors; the removal of any plaster, mortar, dust and
other extraneous materials from all finish surfaces, including but not limited to, all exposed
structural steel, miscellaneous metal, woodwork, plaster, masonry, concrete, mechanical and
electrical equipment, piping, ductwork, conduit, and also all surfaces visible after all permanent
fixtures, grilles, registers, and such other fixtures or devices are in place.

DOCUMENTS AND SAMPLES AT THE SITE

The Contractor shall maintain, at the site, for the Owner, one copy of all Drawings, Specifications,
Addenda, approved Shop Drawings, Change Orders and other Modifications, in good order and
marked to record all changes made during construction. These shall be available to the
consultant. The Drawings, marked to record all changes made during construction shall be
delivered to the consultant for the Owner upon completion of the work.

Permit drawings shall be maintained at the site in accordance with local requirements.
ACCIDENTS
The Contractor shall report any and all accidents on the site or related to the project in writing

to their insurance company and to the Owner and Consultant within 24 hours of occurrence. The
report shall contain the following information:
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Name and address of injured person or persons;

Location of occurrence;

Date and time of occurrence;

Narrative description of the accident and how it occurred;

Extent of injuries, hospital where treated, name or names of physicians in attendance;
Names of witnesses and, whenever possible, statements of witnesses and the name of
person taking such statement;

7. Signature of Contractor's superintendent.

SN

In addition, if death or serious injuries or serious damages are caused, the accident shall be
reported to the Consultant and to the Owner immediately by telephone or messenger. If any
claim is made by anyone against the Contractor or any Subcontractor on account of any accident,
the Contractor shall promptly report the facts in writing to the Consultant, giving full details of
the claim.

TESTING LABORATORY SERVICES

The Owner will employ and pay for an independent testing laboratory to perform inspection
sampling and testing of asbestos in the air during the removal of the asbestos.

Employment of testing laboratory will in no way relieve Contractor's obligations to perform work
in accordance with the contract or its own testing for OSHA requirements.

Contractor is to cooperate with laboratory personnel to enable the contractor to perform and
patch all surfaces and areas disturbed by testing operations.

SUBSTANTIAL COMPLETION

The Contractor shall:
1. Submit written certification, to Consultant, that work is substantially complete.
2. Submit list of major items to be completed or corrected.

The Consultant will make an inspection within ten (10) working days after receipt of certification,
together with Owner's Representative.

Should Consultant consider that work is substantially complete:

1. Contractor will prepare, and submit to Consultant, a list of items to be completed or
corrected, as determined by the inspection.
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2. Consultant will prepare a Certificate of Substantial Completion, containing:

a. Proposed Date of Substantial Completion.
b. Contractor's list of items to be completed or corrected, verified and amended by
Consultant.
c. The time within which Contractor shall complete or correct work of listed items.
d. Time and date Owner will assume possession of work or designated portion
thereof.
e. Responsibilities of Owner and Contractor for:
(1) Insurance
(2) Utilities

(3) Operation of mechanical, electrical and other systems
(4) Maintenance and cleaning
(5) Security

f. Signatures of:

(1) Consultant
(2) Contractor

(3) Owner
3. Owner occupancy of Project or Designated Portion of Project:
a. Contractor shall:

(1) Obtain certificate of occupancy

(2) Perform final cleaning in accordance with article "Cleaning".
b. Owner will occupy project, under provisions in Certificate of Substantial
Completion.
4. Contractor: Complete work listed for completion or correction, within designated time.

Should the Consultant consider that work is not substantially complete:

Q

They shall notify the Contractor stating the reasons.

b. Contractor: Complete work, and send second written notice to Consultant certifying
that designated portion of Project is substantially complete.

c. Consultant and Owner's Representative will re-inspect work.
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WARRANTY PERIOD - FOR ALL WORK

Omitted

PROJECT RECORD DOCUMENTS

Throughout the progress of construction, the Contractor or Subcontractor for each major trade
category (mechanical, electrical, elevators, etc.) shall keep a current, detailed, record of all
changes in the installation of their own work from the conditions, locations and layout shown on
the Contract Drawings and/or Shop Drawings. This requirement does not authorize any
deviations without approval of the Owner and Consultant.

These Record Drawings shall be readily available to the Consultant. The drawings, marked to
record all changes made during construction, shall be delivered to him for the Owner upon
completion of the work. All changes shall be marked on Mylar sepias and turned over to the
Consultant.

Suitable prints for record drawing use shall be established by the Contractor at the start of
construction. The Contractor shall maintain the prints in good condition and shall use colored
pencils to mark up the prints in a legible manner to show:

1. All significant changes in schedules, plans, sections, elevations and details, such as shifts
in location of walls, doors, windows, stairs and the like made during construction.

2. All significant changes in foundations, columns, beams, openings, concrete reinforcing,
lintels, concealed anchorages and knockout panels made during construction.

3. Final location of electric panels, final arrangement of electric circuits and any significant
changes made in electrical design as a result of Change Orders of job conditions.

4. Final location and arrangement of all mechanical equipment and major concealed
mechanical work items including, but not limited to, supply and circulating mains, vent
stacks, drainage lines, control and shutoff valves, dampers, diverters.

5. Final location and arrangement of all connections and/or re-routing of existing utilities,
including, but not limited to, sanitary, storm, heating, electric, gas, water and telephone.

Show invert elevations of sewers and top of water lines.

6. All the above information shall be transferred to the sepia set of drawings by the
Contractor. The sepia set shall be provided by the Owner and paid for by the Contractor.
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Shop Drawings other than for ductwork will not be acceptable as Project Record Drawings.

When all revisions showing work as finally installed are made, the Record Drawings Sepia set shall
be delivered to the Consultant before final payment is made.

OPERATION AND MAINTENANCE INSTRUCTIONS

The Contractor shall arrange to instruct Owner's operating personnel in proper operation,
lubrication and maintenance of equipment.

The Contractor shall furnish a written, narrative, description of the design and function intended
for all service-connected equipment and systems, including descriptions of the normal operation
characteristics and range of capabilities, plus single-line diagram when required for clarity. After
approval by the Consultant, the Contractor shall bind these in the Maintenance-Operation
Manual.

The Contractor shall provide four (4) copies of the Maintenance-Operation Manual, reflecting
and incorporating the following:

Shop Drawings as finally approved.

Performance curves for pumps, fans, compressors, and the like.
Description of materials and methods for lubrication.

Wiring and control diagrams.

Start-up, operation and shutdown instructions.

Servicing and cleaning instructions.

Preventive maintenance and repair procedures.

Parts lists and source.

Nk WNPR

Each manual shall be assembled with Acco fasteners and bound under a substantial hardboard
cover with title and index.

FINAL INSPECTION

Contractor shall submit written certification that:
1. Contract documents have been reviewed.

2. Portion of project for which they are responsible has been inspected for compliance with
contract documents.

3. Work has been completed in accordance with contract documents.
4. Equipment and systems have been tested in presence of Owner's Representative and are
operational.
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5. Project is completed and ready for final inspection with all punch list items completed.

The Consultant will make final inspection within ten (10) days after receipt of certification, with
Owner's Representative.

Should the Consultant consider that work is finally complete in accordance with requirements of
contract documents, they will request Contractor to make project closeout submittals.

Should the Consultant consider that work is not finally complete:

1. They shall notify the Contractor and state reasons.

2. Contractor shall take immediate steps to remedy the stated deficiencies, and send second
written notice certifying that work is complete.

3. Consultant will reinspect work.

REINSPECTION COSTS

Should Consultant be required to perform additional inspections because of failure of work to
comply with original certifications of Contractor, Owner will compensate Consultant for
additional services, and deduct amount paid from final payment to Contractor. Contractor shall
pay Consultant same hourly rate as shown in Paragraph 16 of the Instructions to Bidders in the
Project Manual.

CLOSEOUT SUBMITTALS

Submit the following:

1. Project Record Documents and Sepia Drawings.

2. Operation and Maintenance Data.

3. Guarantees and Bonds, if specified.

4, Keys and Keying Schedule, if applicable.

5. Spare Parts and Maintenance Materials, if specified.

6. Certificate of Insurance for Products and Completed Operations.

7. Contractor shall furnish written certification that materials furnished on project meet all
requirements of the Occupational Safety and Health Act. They shall also furnish written
certifications that all materials comply with the requirements of the current NFPA #102
and NFPA #101, Code for Safety to Life from Fire in Buildings and Structures (Life Safety
Code).

8. Consent of Surety.

9. Balancing Reports.
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10. Omitted
11. Asbestos Waste Dump Receipts.

12. Copies of all Asbestos Workers Licenses, Medical Approval, and Respirator Fit Test.
13. Asbestos Contractor's Air Monitoring Work (OSHA Samples).
14, Certificate of Asbestos Workers "Certificate of Release".

FINAL DOCUMENT OF ACCOUNTS

1. Submit final statement of accounting to Consultant.
2. Statement shall reflect all adjustments.
a. Original Contract Sum.
b. Additions and deductions resulting from:
1. Previous Change Orders.
2. Cash Allowances.
3. Other adjustments.
4. Deductions for uncorrected work.
5. Bonus/Penalty.
6. Deductions for Re-inspection Payments.
C. Total Contract Sum, as adjusted.
d. Previous payments.
e. Sum remaining due.
3. Consultant will prepare final Change Order, reflecting approved adjustments to Contract

Sum not previously made by Change Orders.

FINAL APPLICATION FOR PAYMENT

Contractor shall submit final application in accordance with provisions of General Conditions,
Supplementary General Conditions and as amended by the Instructions to Bidders in the Project
Manual.

FINAL CERTIFICATE FOR PAYMENT

Consultant will issue final certificate in accordance with provisions of General Conditions.
END OF SECTION 01000.
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DIVISION 1 - GENERAL REQUIREMENTS
Section 01010 - Asbestos Abatement

SCOPE OF WORK

A. The Contractor will remove ALL ACBMs as shown on the drawings and identified in
the enclosed asbestos building inspection report, conforming to all IDPH, CCDEC, EPA,
OSHA, and local applicable codes and regulations. Work will include, but not be
limited to, the following: Placing all work barriers and warning signage; seal off all the
work areas with polyethylene sheeting, use state of the art work methods and
engineering controls.

CERTIFICATE OF WORKERS RELEASE

The Contractor is to provide a "Certificate of Workmen's Release" for each worker employed on
the project. Original copy to the Owner and one copy to the asbestos consultant. A sample
certificate is enclosed on the following pages.

PRE-ASBESTOS CONFERENCE

The Asbestos contractor will attend a pre-construction conference with the Owner, Asbestos
consultant, and Air-Monitoring Test Laboratory. The Contractor will submit at that time a "Time
Schedule" of work, shop drawings, "Certification of Workers Release".

INSPECTION OF THE BUILDING'S EXISTING CONDITION

The Contractor shall walk the entire project prior to construction with the Owner's
Representative and the Asbestos Consultant to view and note existing conditions in the building.

Any damage to existing building materials, such as carpeting, fixed cabinetry, doors and wall
surfaces are to be noted. Any damage found at the completion of the project that is not recorded
will be the responsibility of the Contractor to repair, paint, or replace to the satisfaction of the
Owner and the Asbestos Consultant.

AIR SAMPLING PROFESSIONAL

1. As required by the Environmental Protection Agency regulations, the Owner shall employ
directly an Air Sampling Professional (Independent Testing Laboratory) for air and final
clearance testing and to monitor the work during its progress as to quality and
completeness. The contractor shall be advised at any time if a question arises as to
compliance with standards of quality and completeness of the work, and shall use their
best efforts to resolve any such questions.
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2. Where tests or inspections are specified, Contractor shall give notice to the Asbestos
Project Manager, 48 hours in advance, stating the date and time when the Contractor will
be ready for the test or inspections to be made.

3. The Asbestos Project Manager and Air Sampling Professional will make every reasonable
effort to accommodate the Contractor's request for date and time of proposed
inspection. In the event of circumstances beyond their control, contractor is not
permitted to proceed until a coordinated time of inspection is achieved. This will not be
a reason to extend the time schedule.

4, In the event the Contractor is not ready for the test (false start) at the agreed upon time,
the expense of the service of the testing laboratory shall be subtracted against the
Contract Sum.

5. The Owner will pay for the cost of a retest of an area that was found to not pass the first
clean air test. All additional clean air tests will be paid for by the Contractor and shall be

applied against the contract sum by credit adjustment to the Owner.

6. All clearance air tests will be made with Transmission Electron Microscopy (TEM) with an
expected turnaround of sample results of 24 hours after the samples have been collected.

TESTING BY THE CONTRACTOR

1. The Contractor, at their expense, shall provide all tests required by specified applicable
Federal and State regulations, codes, and standards, and any other tests for their use.
(Contractor's personnel air monitoring as required by OSHA during PAPR and Type "A"
respirator usage.)

2. The use of a testing laboratory by the Owner for Owner's testing and to conduct the
specified clearance testing does not relieve the Contractor of their responsibility for
providing tests required by regulations, codes, Federal and State, and standards for the
protection and safety of their employees and for any other purpose.

3. Copies of test results by independent testing laboratory will be available to the contractor
without cost.

4, Copies of all test reports by the Contractor's testing service shall be submitted to the
Owner and Asbestos Project Manager.

5. The Contractors testing laboratory may be the same laboratory, which the Owner has
employed. The cost for the Contractor's testing shall be included in their bid price.
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6. If the Contractor wishes to use chemical solvents, chemical removers, or any combination
of chemical products in the work area, the Contractor shall conduct and document all
required OSHA compliance monitoring for not only asbestos, but for any chemical used
or any other type of "air contaminant" as defined in 29 CFR 1910, generated during the
abatement project. The Contractor shall monitor and document the containment as a
"confined space" as defined by the American National Standard Safety Requirements for
Working in Tanks or Other Confined Spaces, ANSI Z117.1-1977.

CONTRACTOR'S RESPONSIBILITY FOR DAMAGES DURING CONSTRUCTION

After the final clean-up sequence and the final air clearance air tests have been approved by the
air monitoring laboratory, the Owner, Consultant and Contractor shall again inspect the entire
approved area with the "Inspection of Existing Conditions" list of damaged items.

The Contractor will repair and/or replace all damaged materials that are found to have been
made during the course of the asbestos removal work and clean-up procedure. The damaged
material may include, but not be limited to, the following: water and/or tape damage to wall
surfaces (drywall, concrete block, glazed tile), floor surface (carpet, floor tile, ceramic tile), doors
and hardware, plaster ceiling surfaces, fixed equipment, wall paneling, lighting fixtures,
mechanical ductwork, electrical, communication, and security fire alarm systems.

Repair shall mean that the item(s) are returned to their original state, as a minimum, as
determined by the Owner.

TEMPORARY SERVICES

A. ELECTRICAL SERVICES

1. Electrical power sources are available at the site for the Contractor's usage.
Electrical power in the work area shall be disconnected by the asbestos contractor
and the power should be restored through the contractor’s panel. The Asbestos
Contractor is to utilize a licensed electrical contractor to provide power to all
asbestos abatement equipment including ground fault panels and temporary
lighting inside and outside the work area. The contractor will provide all material
and labor to extend the electrical service to the work areas in the building. The
Contractor is to verify electrical voltage available at the site, at the completion of
the project, restore all systems to their original condition.

2. The cost of electrical power will be paid by the building owner.

3. Temporary lighting systems, including materials and labor, are to be provided by
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the contractor. Provide a minimum of 30 foot-candles of lighting. Provide
protective wire guards around lighting fixtures to prevent accidental breakage.
Provide ground fault protection on all electrical power and lighting wiring.
Lighting strings to be provided to each space. Light stands that move between
rooms are not adequate.

4, The fire alarm and smoke detector system is to remain active during the entire
project. Coordinate this with the Owner. Work areas will be disconnected from
the fire alarm system by the Owner.

5. All electrical wiring is to be performed by a licensed electrician.

B. WATER & TOILET FACILITIES

1. No water is available at the building and plumbing is not usable.
2. The contractor shall provide portable toilets for workers’ usage.

C. 2-WAY RADIO COMMUNICATION SYSTEM

The Contractor is to provide two-way emergency communication between the
supervision location and the compressor (air supply) location and the inside work area.
The system is to have emergency battery power back-up.

D. SAFETY

1. The Abatement Contractor alone shall be responsible for the safety, efficiency,
and adequacy of their job, appliances, and methods, and for any damage, which
may result from their improper removal, construction, maintenance, or operation.
He shall erect, and properly maintain at all times as required by the conditions and
progress of the work, proper safeguards for the protection of workmen and the
public and shall post danger warnings against hazards created by the construction
operations. He shall designate a responsible person of their organization on the
work, whose duty shall be the prevention of accidents. In the absence of notice
to the contrary, filed in writing to the Consultant, this person shall be the
superintendent of the Contractor.

2. The Contractor shall assume all responsibility for any toxic effects to workers of
the air supplied to respirators or of encapsulants, wetting agents, floor adhesive
solvents and the disposal of said agent and any residual toxic damaging residues
to personnel or property.
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E. INSPECTION BY ABATEMENT CONTRACTOR

The Abatement Contractor acknowledges and agrees that they have an indivisible,
indelible, and nontransferable and contractual obligation to the Owner to make
their own inspections of their own work at the stages of construction; and shall
supervise and superintend performance of the work in such manner as to enable
him to confirm, certify, and corroborate at all times that all work has been
executed strictly, literally, rigidly, and inflexible in accordance with the methods,
materials, regulations, and required standards of cleaning designated herein or on
drawings as a minimum.

No provision of this paragraph nor any inspection of the work by Owner, Owner's
Representative (s), testing laboratory, or engineers employed by the Owner or
Owner's Representative (s) of the Asbestos Consultant shall in any way diminish,
relieve, or alter said responsibility and undertaking of the Contractor; nor shall
the omission of any of the  foregoing to discover or to bring to the attention of
the Contractor the existence of any work or materials injured or done not in
accordance with contract documents in any way diminish, relieve, or alter such
obligation of the Contractor nor shall the aforesaid omission diminish or alter the
rights or remedies of the Owner set forth in the contract documents.

ITEMS TO BE REMOVED BY OWNER'S STAFF, AND REPLACED BY OWNER

1. All furniture and equipment in the work area is to be removed by the Owner's staff. These
items include tables, chairs, desks, map and movie screens and hanger brackets, chalk
and tack boards, chalk and tack board standards, wall and ceiling-mounted signage.

2. Existing intrusion alarm and smoke detectors will be removed and stored and heat
detectors will be installed.

3. Emergency battery-powered lighting units.

4. Fire extinguishers.

ITEMS TO BE PROTECTED BY THE ASBESTOS ABATEMENT CONTRACTOR

1. ELECTRICAL SYSTEMS ABOVE CEILING.

A.

Electrical systems

1. Omitted
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2. Omitted
3. Omitted
4, Energy management system.
5. Intrusion alarm system - burglar alarm.
6. Fire alarm system.
B. The asbestos contractor is to provide a licensed electrician to restore all damaged

conduit and wiring and support the electrical systems. The electrical systems are
to be checked for damages to wiring and conduit. If the systems are damaged,
the electrical subcontractor will replace damaged materials.

C. Omitted

2. HVAC DUCTWORK

D. Omitted

3. PNEUMATIC SYSTEM
E. Omitted

4. DOORS
F. Omitted

TRANSMISSION ELECTRON MICROSCOPY CLEARANCE TEST

The contractor is to conform to all United States EPA (AHERA) Legislation. The clearance of all
work areas will be with Transmission Electron Microscopy (TEM) or Phase Contrast Microscopy
(PCM). Clearance results are expected within twenty-four (24) hours of completion of the air
samples.

SUPERVISOR TRAINING

The Contractor's superintendent and all foremen are to have completed the "Supervision of
Asbestos Abatement Projects"” and carry a current IDPH Supervisor license.

COMPLIANCE STANDARDS

Where compliance with two (2) or more industry standards or sets of requirements is specified,
and overlapping of those different standards or requirements establishes different or conflicting
minimums or levels of quality, the most stringent requirement is intended and will be enforced,
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unless specifically detailed language written into contract documents clearly indicates that a less
stringent standard is required.

AIRBORNE FIBER COUNTS:

General: Use work procedures that result in an 8-hour Time Weighted Average (TWA)
airborne fiber count less than that indicated in the section of these specifications
on "Air Monitoring - Test Laboratory Services". If airborne fiber count exceeds this
level, immediately mist the area with amended water to lower fiber counts and
revise word procedures to maintain airborne fiber levels within the required limit.

Inside Work Area: Maintain an average airborne count in the work area of less than 0.1 fibers
per cubic centimeter. If the fiber counts rise above this figure for any
sample taken, revise work procedures to lower fiber counts. If the fiber
counts for any work shift exceeds 0.01 fibers per cubic centimeter outside
the work area, stop all work, and leave negative air system in operation.
Do not commence work until authorized in writing by Owner's
Representative.

Decontaminate the affected area in accordance with Section 01712 Cleaning & Decontamination
Procedures.

Leave Critical Barriers in place until completion of work and insure that the operation of the
negative pressure system in the work area results in a flow of air from the balance of the building
into the affected area.

If the exit from the clean room of the personnel decontamination unit enters the affected area,
establish a temporary decontamination facility consisting of a Shower Room and Changing Room.
After cleaning and decontamination of the affected area remove the Shower Room and leave the
Changing Room in place as an air lock.

After certification of visual inspection in the work area, remove critical barriers separating the
work area from the affected area. Final air samples will be taken within the entire area as set

forth in the section on Work Area Clearance.

PROTECTIVE EQUIPMENT

Coveralls: Provide disposable full-body coveralls and disposable head covers, and require
that they be worn by all workers in the work area. Provide a sufficient number for
all required changes for all workers in the work area.

Boots: Provide work boots with non-skid soles and, where required by OSHA, foot
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protective for all workers. Provide boots at no cost to workers. Paint uppers of
all boots red with waterproof enamel. Do not allow boots to be removed from
the work area for any reason after being contaminated with asbestos-containing
material. Dispose of boots as asbestos-contaminated waste at the end of the
work.

Hard Hats: Provide head protective (hard hats) as required by OSHA for all workers, and
provide 4 spares for use by Owner's Representative, Project Administrator and
Owner. Label hats with some warning labels as used on disposal bags. Require
hard hats to be worn at all times that work is in progress that may potentially
cause head injury. Provide hard hats of type with plastic strap-type suspension.
Require hats to remain in the work area throughout the work. Thoroughly clean,
decontaminate and bag hats before removing them from work area at the end of
the work.

Goggles: Provide eye protective (goggles) as required by OSHA for all workers involved in
scraping, spraying, or any other activity which may potentially cause eye injury.

Gloves: Provide work gloves to all workers and require that they be worn at all times in
the work area. Do not remove gloves from work area and dispose of as asbestos-

contaminated waste at the end of the work.

ADDITIONAL PROTECTIVE EQUIPMENT

Respirators, disposable coveralls, head covers, and footwear covers shall be provided by the
contractor for the Owner, Owner's Representative, Asbestos Project Manager, and other
authorized representatives who may inspect the project.

DECONTAMINATION UNIT

Provide a Personnel Decontamination Unit consisting of a serial arrangement of connected rooms
or spaces, Changing Room, Air Lock, Shower Room, Air Lock and Equipment Room. Require all
persons without exception to pass through this decontamination unit for entry into and exiting
from the work area for any purpose. Do not allow parallel routes for entry or exit. Do not remove
equipment or materials through Personnel Decontamination Units. Provide temporary lighting
within decontamination units as necessary to reach a lighting level of 100-foot candles.

Changing Room (clean room): Provide a room that is physically and visually separated from the
rest of the building for the purpose of changing into protective clothing. Construct using
polyethylene sheeting, at least 6 mil in thickness, to provide an airtight seal between the
Changing Room and the rest of the building. Locate so that access to Work Area from Changing
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Room is through Shower Room. Separate Changing Room from the building by a sheet
polyethylene flapped doorway.

Require workers to remove all street clothes in this room, dress in clean disposable coveralls, and
don respiratory protection equipment. Do not allow asbestos contaminated items to enter this
room. Require workers to enter this room either from outside the structure dressed in street
clothes or naked from the showers.

An existing room may be utilized as the Changing Room if it is suitable located and of a
configuration whereby workmen may enter the Changing Room directly from the Shower Room.
Submit written request in accordance with Products and Substitutions detailing layout and
protective measures proposed.

1. Maintain floor of changing room dry and clean at all times. Do not allow overflow water
from shower to wet floor in changing room.

2. Damp wipe all surfaces twice after each shift change with a disinfectant solution.
3. Provide a continuously adequate supply of disposable bath towels.
4. Provide posted information for all emergency phone numbers and procedures.

5. Provide one storage locker per employee.
6. Provide all other components indicated on the contract drawings.

Shower Room: Provide a completely watertight operational shower to be used for transit by
cleanly dressed workers heading for the Work Area from the Changing Room, or for showering
by workers headed out of the Work Area after undressing in the Equipment Room.

Construct room by providing a shower pan and 2 shower stalls in a configuration that will cause
water running down walls to drip into pan. Install a freely draining wooded floor in shower pan

at elevation of top of pan.

Separate this room from the rest of the building with airtight walls fabricated of 6-mil
polyethylene.

Separate this room from the Changing and Equipment Rooms with airtight walls fabricated of 6-
mil polyethylene.

Provide splash-proof entrances to Changing and Equipment Rooms with 2 doors arranged in the
following configuration:
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1. At each entrance to the Shower Room construct a doorframe out of 2 x 4 lumber with 1
1/2" jambs (sides) and 1 1/2" head (top) and sill (bottom). Attach to this doorframe two
overlapping flaps of rubber roofing material, fastened at the head (top) and jambs (sides)
(by clamping between a 1 1/2” x 3/4" batten and frame). Overlap the flaps a minimum of
6" in a direction that presents a shingle-like configuration to the water stream from the
shower. Overlap sill (bottom) by 1 1/2" minimum. Arrange so that any air movement out
of the Work Area will cause the flaps to seal against the doorframe.

2. At 1'0" toward shower from each entrance to the Shower Room construct a second 2 x 4
door head (top). Attach to this door head a one piece flap of rubber roofing material,
fastened at the top (by clamping between a 1 1/2" x 3/4" batten and head), overlapping
onto each side of shower unit by 1 1/2" and stopping 1" clear of shower floor.

3. Provide showerhead and controls.

4. Provide temporary extensions of existing hot and cold water and drainage as necessary
for a complete and operable shower.

5. Provide a soap dish and a continuously adequate supply of soap and maintain it in a
sanitary condition.

6. Arrange so that water from showering does not splash into the Changing or Equipment
Rooms.

7. Arrange water shut-off and drain pump operation controls so that a single individual can
shower without assistance from either inside or outside of the work area.

8. Provide flexible hose shower head.

9. Pump wastewater to drain or to storage from use in amended water. If pumped to drain,
provide 20 micron and 5 micron wastewater filters in line to drain or waste water storage.
Change filters daily or more often if necessary. Locate filters inside shower unit so that
water lost during filter changes is caught by shower pan.

10. Provide a twenty (20) gauge, galvanized sheet metal enclosure below the shower and

drying area. The unit is to have a four-inch high edge and is to be sealed at all sheet metal
seams to prevent water damage to the existing floor surface.
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WASTE HOLDING LOCATIONS

All asbestos waste materials are to be held in a lockable dumpster with a solid lid, or in a
construction trailer which has been plasticized on the floor and walls and is lockable. Verify site
location with the Owner.

FLOOR TILE ADHESIVE REMOVAL

If the Contractor wishes to use chemical solvents, chemical removers, or any combination of
chemical products in the work area, the Contractor shall conduct and document all required
OSHA compliance monitoring for not only asbestos, but for any chemical used or any other type
of "air contaminant" as defined in 29 CFR 1910, generated during the abatement project. The
Contractor shall monitor and document the containment as a "confined space" as defined by the
American National Standard Safety Requirements for Working in Tanks of Other Confined Space,
ANSI Z117.1-1977.

The Contractor shall increase the number of air changes to 6-air changes/hour instead of the
current 4-air changes/hour. The Contractor shall ensure and document, that all workers that
may use chemical agents in the work area, are properly trained and knowledgeable in the use of
such agents as required by 29 CFR 1926.21.

FLOOR DRAINS AND WASTE OUTLET

The Asbestos Contractor is to remove the cover plates from all floor drains and install plumbing
temporary plugs (locking seals) at all locations. After the completion of the asbestos work
remove seals and restore cover plate to original condition.

Open sight drains or waste drains are to be plugged with plumbing temporary plugs (locking
seals), which are to be removed after the area has passed the clearance air tests.

TOUCH-UP PAINTING AND REPAIR

Omitted

END OF SECTION 01010.
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GENERAL CONDITIONS

The General Conditions of this contract are the AIA 201 General Condition, 2003.
The document is hereby specifically made a part of the contract documents with
the same force and effect as though set forth in full.

A copy is on file at the office of the Consultant and may be referred to at any
time during normal business hours.

The Contractor is directed to the Supplementary Conditions which modify the
General Conditions.
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a) Umbrella Liability Coverage - The Contractor shall carry anumbrella
liability coverage policy with limits of not less than
$1,000,000.00.

b) General Liability - The Contractor shall carry a comprehensive general
umbrella liability policy for all operations with limits of not less than
$1,000,000.00, each accident, for bodily injury liability and not less than
$1,000,000.00, each accident, for property damage liability.

¢) Worker's Compensation - The Contractor s required to carry, with a
company authorized under the laws of the State of lllinois, a policy for
protection against liability under the Worker's Compensation and the
Occupational Disease Statutes of the State of lllinois with limitts of not
less than $500,000.00 per claim.

d) Professional Liability Insurance - The Contractor shall carry minimum
0f$1,000,000.00, if applicable.

e) Automobile/Vehicle/Truck Insurance - The Contractor shall carry
minimum of $1,000,000.00.





